GizmoBall 31-Jan-2017

CS308 - DA1

Project manager

Project dates 25-Jan-2017 - 23-Mar-2017

Completion10%Tasks8Resources5

GizmoBall 31-Jan-2017

2

Tasks

	End date
25/01/17	21/02/17
25/01/17	21/02/17
25/01/17	21/02/17
25/01/17	21/02/17
22/02/17	13/03/17
22/02/17	13/03/17
22/02/17	13/03/17
14/03/17	22/03/17
	25/01/17 25/01/17 25/01/17 22/02/17 22/02/17 22/02/17

GizmoBall 31-Jan-2017

Resources

Name	Default role
Steven Wilson	undefined
Soitris Loizou	undefined
Anton Obretenov	undefined
Jordan Dunnachie	undefined
Veselin Genchevv	undefined

3

4

Gantt Chart

GANTT				Week 11					k 12			Wee	Week 13			
project			13	14	15	16	17	20	21	22	23	24	27	28	29	30
Name	Begin date	End date	13	14	13	10	Τ,	20	21	22	23	24	21	20	23	30
Collision prototype	25/01/17	21/02/17	1													
Load game prototype	25/01/17	21/02/17	1													
Flipper prototype	25/01/17	21/02/17														
Absorber prototype	25/01/17	21/02/17	1													
Model Implementation	22/02/17	13/03/17														
View Implementation	22/02/17	13/03/17														
Controller Implementation	on 22/02/17	13/03/17														
Final testing and documents	e14/03/17	22/03/17														

5

Resources Chart

GANTT Week 11							Wee	k 12		Week 13					
<i>project</i>	Default role	13	14	15	16	17	20	21	22	23	24	27	28	29	30
Steven Wilson	undefined														
Soitris Loizou	undefined														
Anton Obretenov	undefined														
Jordan Dunnachie	undefined														
Veselin Genchevv	undefined														